

McHenry County Housing Authority 2018 Weatherization Procurement Schedule

All meetings, information pick up and drop off are at 1108 N. Seminary, Woodstock, Illinois 60098

HVAC Contractors

Tuesday 5/30/17 by 3 p.m. Interested contractors must call and register their company for attending the Informational Meeting 815-338-7752 x133

Wednesday 5/31/17, noon Mandatory Informational Meeting. Questions will be answered and Bid Packets handed out.

Friday, 6/9/17 by 3 p.m. Contractor must file Notification of Interest to continue in bid process.

Friday 6/16/17 by noon Fully completed Bid Packets must be submitted by contractors.

Friday 6/16/17 @ 12:05 p.m. Bid Packets opened for initial review to verify proper documentation is enclosed. Missing documentation will result in denial of bid.

Monday 6/19/17 through Monday 6/26/17 Bid totals and evaluations will be conducted. Missing documentation will result in denial of bid.

Tuesday 6/27/17 starting @ 10 a.m. All contractors submitting qualified bids will be notified by phone on the results of the bid tabulations.

Friday 6/30/17 @ noon Contract signing with winning contractor.

McHenry County Housing Authority 2018 Weatherization Procurement Schedule

All meetings, information pick up and drop off are at 1108 N. Seminary, Woodstock, Illinois 60098

Architectural Contractors

Tuesday 5/30/17 by 3 p.m. Interested contractors must call and register their company for attending the Informational Meeting 815-338-7752 x133

Wednesday 5/31/17, 1 p.m. Mandatory Informational Meeting. Questions will be answered and Bid Packets handed out.

Friday, 6/9/17 by 3 p.m. Contractor must file Notification of Interest to continue in bid process.

Friday 6/16/17 by 1 p.m. Fully completed Bid Packets must be submitted by contractors.

Friday 6/16/17 @ 1:05 p.m. Bid Packets opened for initial review to verify proper documentation is enclosed. Missing documentation will result in denial of bid.

Monday 6/19/17 through Monday 6/26/17 Bid totals and evaluations will be conducted. Missing documentation will result in denial of bid.

Tuesday 6/27/17 starting @ 10 a.m. All contractors submitting qualified bids will be notified by phone on the results of the bid tabulations.

Friday 6/30/17 @ 1 p.m. Contract signing with winning contractor.

McHenry County Housing Authority 2018 Weatherization Procurement Schedule

All meetings, information pick up and drop off are at 1108 N. Seminary, Woodstock, Illinois 60098

FRIG/FREEZER/STOVE Contractors

Tuesday 5/30/17 by 3 p.m. Interested contractors must call and register their company for attending the Informational Meeting 815-338-7752 x133

Wednesday 5/31/17, 2 p.m. Mandatory Informational Meeting. Questions will be answered and Bid Packets handed out.

Friday, 6/9/17 by 3 p.m. Contractor must file Notification of Interest to continue in bid process.

Friday 6/16/17 by 2 p.m. Fully completed Bid Packets must be submitted by contractors.

Friday 6/16/17 @ 2:05 p.m. Bid Packets opened for initial review to verify proper documentation is enclosed. Missing documentation will result in denial of bid.

Monday 6/19/17 through Monday 6/26/17 Bid totals and evaluations will be conducted. Missing documentation will result in denial of bid.

Tuesday 6/27/17 starting @ 10 a.m. All contractors submitting qualified bids will be notified by phone on the results of the bid tabulations.

Friday 6/30/17 @ 2 p.m. Contract signing with winning contractor.